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MONTHLY PROGESS REPORT 

JOHNNY M MINE 

SAN MATEO, NEW MEXICO 

CERCLA Docket No. 06-11-12 

USEPA SITE IDENTIFCATION NUMBER 

NMNOOO607139 

 

ELECTRONIC SUBMITTAL 

 

Report Number:   08 
Reporting Period:  March 1, 2013 to March 31, 2013 
Date:    April 8, 2013 
Project:   Johnny M Mine AOC Implementation 
EPA Contact   Jon Rinehart, On-Scene Coordinator, USEPA Region 6 
    

A. Introduction 

This monthly report is being submitted to the US Environmental Protection Agency 
(EPA) by Environmental Restoration Group (ERG) on behalf of  Hecla Limited (Hecla) 
to meet the monthly reporting requirements contained in Paragraph 42 of the “Settlement 
Agreement and Administrative Order on Consent for Removal Action” (AOC) for the 
Johnny M Mine area (the Site). 

B. Actions undertaken pursuant to the AOC during March 2013 

Pursuant to Paragraph 37 of the AOC, a draft Site Investigation Report (SIR) for the site 
was submitted to the EPA on March 19, 2013.  As requested by the EPA, the draft SIR 
was submitted electronically to the On-Scene Coordinator (OSC).  Additionally, three 
copies of the draft SIR, each on separate compact disks, were shipped to the OSC. 

C. Significant Developments  

The draft SIR was submitted to the EPA within 90 days after completion of the work 
under the SAP, as required by Paragraph 37 of the AOC. 

D. Results of analytical data received during the reporting period. 

All analytical data collected has been submitted to the EPA as Appendix H to the draft 
SIR. 
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E. Problems Encountered and Resolutions 

No problems were encountered this month. 

F. Developments Anticipated and Schedule of Actions for the Reporting Period 

Pursuant to Paragraph 39 of the AOC, Hecla is awaiting a response from the EPA on the 
Agency’s review of the draft SIR. 
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